SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:10AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.: 04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 978 . y 5561 . 07-Dec 2013. Satu.rday 04-SF-80-13.2/13.9
Inspector Name: Brignano, Bob Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition partly cloudy

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL: .
VGO is on site with Dave Van Dyke and Rob Rutledge. They start work at 0800, take lunch between 1200

and 1300, and leave the site at 1630. After the end of today’s work, Rob Rutledge goes to the airport to fly

back to Oregon. In the morning, Dave continues checking the strain gauges and preparing for connecting

the wires at Test Rig #6. Meanwhile, Rob continues installing strain gauges at TR #11 (was 25%

complete - 2 of 8 installed yesterday). Then, strain gauge installation starts on TR #10. By the end of the

shift today, strain gauge installation on these 2 rods is complete. The work includes cleaning rod, gluing

gauges, checking signal, and adding protective covers. With yesterday’s completing of strain gauges on

the other 2 jacking rods on site, all strain gauge installation is complete at the end of today.

ABF Engineer Kelvin Chen is not at work today.

As was forecast yesterday, there was some rain last night. Because of the intentionally plugged DI in the
test rig area, there is an accumulation of water in a “lake” in the middle of the TR area. In order to pump
the water to the next DI, ABF needs to check turbidity and pH, with CT reviewing the data and giving
permission to pump the water. On this Saturday, the ABF and CT personnel for this operation are not
available, so it does not happen. ABF and VGO work around the water today.

Ironworker Barry Rothman is working an 8-hour shift today — since it is Saturday work, the 8 hour shift is
1.5x OT. Ironworker Rob Martell is not at work today after a foot/ankle injury yesterday. In the afternoon,
Ironworker Ricky Damboise and Laborer Pedro (Carlos) Garcia assist Barry for a few hours with work at
the test rigs, both earning 1.5x OT for the Saturday work.

In the morning, the ABF ironworker spends most of his time in the warehouse to cut additional samples
from the test rods from TR’s 1-4. Some of the shank pieces cut for testing have been lost in transit to the
labs doing the lab portion of the testing. At the request of CT-METS, additional samples are cut from the
rods. The rods were previously stored in the warehouse, but are behind other materials in the warehouse.
First materials in the way need to be moved, then the rods need to be set up on sawhorses for access, and
then 5 pieces are cut from the rods. The samples are as requested from CT-METS and as | mark and
label them. In the afternoon, | give these 5 cut pieces to CT-METS for shipment to the labs. The ABF
ironworker also moves a pallet with A354 Grade BD material from the warehouse to the CT-METS storage
conex in the parking lot, so that this material can be secured. The material includes 8 short (~2’) long
pieces cut from the rods tested in TR’s 1-4, the two shank pieces from the extracted tower foundation
anchor rod, and the one remaining piece cut from the spare tower saddle tie rod. Also in the morning, the
ABF ironworker moves the TR 8 to 11 jacking rods on the sawhorses at the TR area for VGO to get better
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access to the rods on which they are installing strain gauges.

In the afternoon, Ironworkers Barry Rothman and Ricky Damboise and Laborer Pedro (Carlos) Garcia work
on setting and adjusting the 2 jacks for TR #5. These are two 300-ton jacks, because the originally
planned 150-ton jacks are no longer on the jobsite. Because these are not the originally planned jacks,
they cannot be simply set on lugs on the end plate and jacking beam, and instead need to be set on
timbers adjusted to the correct height. By the end of the day, both jacks are set, but they are not final
aligned. Also note that there is a leak problem on one jack — it is missing a plug that will need to be
replaced later.

| also discuss with ironworker Ricky Damboise the need to gather and test enough hydraulic hoses for the
7 test rig setups. With the ongoing higher priority non-CCO 314 Left Coast Lifter (Shear Leg Crane), he
will not be able to gather and test the hoses right away and will do it as soon as possible.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator — Whisperwatt 7000
— ABF ID 002343 is on idle/standby at the work area in the morning and in use for part of the afternoon. A
compressor — IR P185R — ABF ID 002075 is on idle/standby at the work area. An extendable forklift is
used briefly today (approx half day) for work in the warehouse (TR #1-4 rods) and at the test rigs (TR #5).
Two Kubota carts are used at various times today. A portable bandsaw is using for a portion of the day.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. However, one of the purchased 10’ k-rail and one of the rented 20’ k-rail
have been removed at some point by ABF’s ironworkers. To compensate, the ABF k-rail quantities will be
reduced by one for each length. To elevate the k-rail, crane mats and timber blocking (12x12’s) are in
use. The k-rail quantities are as follows:

10’ bought k-rail = 20 pieces (minus 1 missing)

10’ ABF k-rail = 8 pieces

20’ rented k-rail = 22 pieces (minus 1 missing)

20’ ABF k-rail = 27

The agreed extra work with ABF is as follows:

Ironworker Barry Rothman - 8 hrs OT

Ironworker Ricky Damboise - 2 hrs OT

Laborer Pedro (Carlos) Garcia - 2 hrs OT

Extendable Forklift - 2 hrs

Radios (3 radios) - 12 hrs

k-rail: 26 pcs @20’ and 7 pcs @10’

Crane Mats (12x12 - 5'x16’) - 10 pcs

Crane Mats (12x12 - 5'x7’) - 4 pcs

See the attached Extra Work Order - Signed with ABF for CCO 314 work

INSPECTOR OT REMARK:

Field and Office 8 hours: | am in the field intermittently for CCO 314 test rig work. | am also working in the
office on CCO 314 issues. ABF’s shift is 0700 to 1530. My shift and my OT hours are 0700 to 1530.
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